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ESTIMATE RUN 09/06/2002

ESTIMATE SUMMARY 13:38:46

CONTID: C13451         ESTIMATE NO: 0009 PROG 1999

PCN: 13451-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

MONACO& HAMPDEN-RECONSTRUCTION PERCENT TIME:

PROJECT NO: STA 2854-089                  

MONACO& HAMPDEN-RECONSTRUCTION

NAME OF ROAD: 30

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 09/06/2002 DATE TIME STARTED 11/07/2001

6663 COLORADO BLVD. DATE LET 10/11/2001 DATE WORK BEGAN

 DATE AWARDED 10/18/2001 DATE TIME STOPPED 05/05/2003

 DATE CONTRACT EXECUTED 11/02/2001 DATE ACCEPTED 05/05/2003

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 11/07/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 782,727.68 PARTICIPATING $ $ 94,551.58

AWARD PROJECT AMT: 786,321.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -506.87

SECURITIES ENCUMBERED 506.87

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.25

WORK DAYS

WORK DAYS

90.11%

77,422.33

94,551.58

94,551.58

94,551.58

$

$

$

$

705,305.35

0.00

705,305.35

0.00

705,305.35

-4,322.93

4,322.93

705,305.35

0.00

AMOUNT DUE 705,305.35 94,551.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 94,551.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

65.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 13451-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 2854-089                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF MEDIAN COVER 41.900

0.000

202-00195  
 

42.000

SY  

7.00000 293.3041.900

0.00

0010 REMOVAL OF SIDEWALK 702.700

0.000

202-00200  
 

703.000

SY  

7.00000 4,918.90702.700

0.00

0015 REMOVAL OF CURB AND GUTTER 1,339.900

0.000

202-00203  
 

1,340.000

LF  

5.00000 6,699.501,339.900

0.00

0020 *REMOVAL OF ASPHALT MAT 3,653.100

0.000

202-00220  
 

3,653.000

SY  

5.00000 18,265.503,653.100

0.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

699.000

202-00240  
 

699.000

SY  

5.00000 3,495.00699.000

3,495.00

0030 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0035 *REMOVAL OF GROUND SIGN 1.000

0.000

202-00810  
 

4.000

EACH

105.00000 105.001.000

0.00

0040 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.500

0.000

202-00828  
 

1.000

L S 

1,045.00000 522.500.500

0.00

0045 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

7.000

EACH

200.00000 0.000.000

0.00

0050 *SANDBLASTING 2,411.000

0.000

202-05150  
 

2,529.000

SF  

0.70000 1,687.702,411.000

0.00

0055 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,423.000

0.000

203-00010  
 

1,423.000

CY  

16.00000 22,768.001,423.000

0.00
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PCN: 13451-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 2854-089                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *POTHOLING 95.000

0.000

203-01597  
 

95.000

HOUR

140.00000 13,300.0095.000

0.00

0065 STRUCTURE BACKFILL (FLOW-FILL) 90.600

0.000

206-00065  
 

91.000

CY  

100.00000 9,060.0090.600

0.00

0070 *EROSION BALES (WEED FREE) 12.000

0.000

208-00011  
 

12.000

EACH

20.00000 240.0012.000

0.00

0075 *SILT FENCE 285.000

0.000

208-00020  
 

285.000

LF  

2.00000 570.00285.000

0.00

0080 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

1,100.00000 0.000.000

0.00

0085 SEDIMENT REMOVAL AND DISPOSAL 0.000

1.000

208-00100  
 

1.000

L S 

2,000.00000 2,000.001.000

2,000.00

0090 EROSION CONTROL SUPERVISOR 0.500

0.500

208-00200  
 

1.000

L S 

2,000.00000 2,000.001.000

1,000.00

0095 *RESET SIGN PANEL 21.000

0.000

210-00815  
 

28.000

EACH

110.00000 2,310.0021.000

0.00

0100 *RESET FIRE PREEMPTION UNIT 0.000

0.000

210-00867  
 

1.000

EACH

825.00000 0.000.000

0.00

0105 RESET AIR VENT 4.000

0.000

210-01720  
 

4.000

EACH

700.00000 2,800.004.000

0.00

0110 ADJUST MANHOLE 8.000

0.000

210-04010  
 

8.000

EACH

400.00000 3,200.008.000

0.00
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PCN: 13451-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 2854-089                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 ADJUST VALVE BOX 7.000

0.000

210-04050  
 

7.000

EACH

120.00000 840.007.000

0.00

0120 SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

0.060

ACRE

17,000.00000 0.000.000

0.00

0125 *SOD 0.000

5,329.000

212-00050  
 

6,762.000

SF  

1.05000 5,595.455,329.000

5,595.45

0130 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

0.000

ACRE

5,800.00000 0.000.000

0.00

0135 AGGREGATE BASE COURSE (CLASS 6) 386.100

0.000

304-06007  
 

386.100

CY  

40.00000 15,444.00386.100

0.00

0140 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

409.760

403-00720  
 

409.760

TON 

125.00000 51,220.00409.760

51,220.00

0145 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

0.000

TON 

75.00000 0.000.000

0.00

0150 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

106.000

GAL 

7.50000 0.000.000

0.00

0155 *CONCRETE PAVEMENT (8 INCH) 0.000

0.000

412-00800  
 

0.000

SY  

45.00000 0.000.000

0.00

0160 *CONCRETE PAVEMENT (9 1/2 INCH) (FAST TRACK) 4,195.300

0.000

412-00952  
 

4,195.000

SY  

46.00000 192,983.804,195.300

0.00

0165 CONCRETE CLASS D 23.000

0.000

601-03000  
 

23.000

CY  

460.00000 10,580.0023.000

0.00
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PCN: 13451-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 2854-089                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 REINFORCING STEEL 3,500.000

0.000

602-00000  
 

3,500.000

LB  

0.60000 2,100.003,500.000

0.00

0175 MANHOLE RING AND COVER 2.000

0.000

604-50200  
 

2.000

EACH

750.00000 1,500.002.000

0.00

0180 FENCE (TEMPORARY) 100.000

0.000

607-11580  
 

100.000

LF  

6.00000 600.00100.000

0.00

0185 CONCRETE SIDEWALK 659.400

0.000

608-00000  
 

662.000

SY  

30.00000 19,782.00659.400

0.00

0190 CONCRETE CURB RAMP 71.400

0.000

608-00010  
 

71.000

SY  

100.00000 7,140.0071.400

0.00

0195 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,090.100

0.000

609-21020  
 

1,090.000

LF  

14.00000 15,261.401,090.100

0.00

0200 *2 INCH ELECTRICAL CONDUIT (JACKED) 377.000

0.000

613-00201  
 

377.000

LF  

17.00000 6,409.00377.000

0.00

0205 *3 INCH ELECTRICAL CONDUIT (JACKED) 754.000

0.000

613-00301  
 

754.000

LF  

22.00000 16,588.00754.000

0.00

0210 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

10.000

LF  

9.00000 0.000.000

0.00

0215 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

10.000

LF  

10.00000 0.000.000

0.00

0220 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) (INSTALL 
ONLY) 

0.000

0.000

613-70251  
 

2.000

EACH

180.00000 0.000.000

0.00
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PCN: 13451-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 2854-089                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

23.000

SF  

16.00000 0.000.000

0.00

0230 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

60.000

LF  

29.00000 0.000.000

0.00

0235 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

11.000

EACH

700.00000 0.000.000

0.00

0240 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

0.000

614-70560  
 

2.000

EACH

1,050.00000 0.000.000

0.00

0245 *INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

1.000

EACH

23,500.00000 0.000.000

0.00

0250 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL
ONLY) 

1.000

0.000

614-81011  
 

2.000

EACH

5,200.00000 5,200.001.000

0.00

0255 *CONSTRUCTION SURVEYING 0.950

0.050

625-00000  
 

1.000

L S 

9,000.00000 9,000.001.000

450.00

0260 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

60,000.00000 60,000.001.000

0.00

0265 PUBLIC INFORMATION SERVICES 0.750

0.250

626-01000  
 

1.000

L S 

7,400.00000 7,400.001.000

1,850.00

0270 *EPOXY PAVEMENT MARKING 3,135.000

0.000

627-00004  
 

3,635.000

SF  

2.00000 6,270.003,135.000

0.00

0275 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 123.300

0.000

627-00012  
 

155.000

GAL 

40.00000 4,932.00123.300

0.00
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PCN: 13451-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 2854-089                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 128.000

0.000

627-03000  
 

179.000

SF  

9.00000 1,152.00128.000

0.00

0285 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

254.000

0.000

627-30325  
 

321.000

SF  

16.00000 4,064.00254.000

0.00

0290 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,685.000

0.000

627-30330  
 

1,685.000

SF  

9.00000 15,165.001,685.000

0.00

0295 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

7.000

EACH

235.00000 0.000.000

0.00

0300 *SURVEY MONUMENT (TYPE 3A) 0.900

0.000

629-01031  
 

1.000

EACH

500.00000 450.000.900

0.00

0305 FLAGGING 202.000

0.000

630-00000  
 

279.000

HOUR

19.50000 3,939.00202.000

0.00

0310 UNIFORMED TRAFFIC CONTROL 11.000

0.000

630-00003  
 

11.000

HOUR

48.00000 528.0011.000

0.00

0315 TRAFFIC CONTROL VEHICLE 0.500

0.400

630-00004  
 

1.000

EACH

1,700.00000 1,530.000.900

680.00

0320 TRAFFIC CONTROL INSPECTION 57.000

0.000

630-00007  
 

58.000

DAY 

100.00000 5,700.0057.000

0.00

0325 TRAFFIC CONTROL MANAGEMENT 72.000

0.000

630-00012  
 

77.000

DAY 

350.00000 25,200.0072.000

0.00

0330 FLASHING BEACON (PORTABLE) 2.000

1.600

630-80001  
 

4.000

EACH

1,900.00000 6,840.003.600

3,040.00
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PCN: 13451-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 2854-089                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.500

8.400

630-80341  
 

21.000

EACH

65.00000 1,228.5018.900

546.00

0340 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 11.000

8.800

630-80342  
 

22.000

EACH

70.00000 1,386.0019.800

616.00

0345 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

3.200

630-80343  
 

8.000

EACH

160.00000 1,152.007.200

512.00

0350 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000

32.000

630-80344  
 

80.000

SF  

18.00000 1,296.0072.000

576.00

0355 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.500

1.200

630-80358  
 

3.000

EACH

1,200.00000 3,240.002.700

1,440.00

0360 PORTABLE MESSAGE SIGN PANEL 92.000

0.000

630-80359  
 

97.000

DAY 

120.00000 11,040.0092.000

0.00

0365 DRUM CHANNELIZING DEVICE 47.500

38.000

630-80360  
 

95.000

EACH

38.00000 3,249.0085.500

1,444.00

0370 CONCRETE BARRIER (TEMPORARY) 75.000

60.000

630-80370  
 

150.000

LF  

21.00000 2,835.00135.000

1,260.00

0375 TRAFFIC CONE 57.500

46.000

630-80380  
 

115.000

EACH

13.00000 1,345.50103.500

598.00

0380 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0385 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00
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PCN: 13451-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 2854-089                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0395 F/A LANDSCAPING 4,380.370

0.000

700-70034  
 

6,221.700

F A 

1.00000 4,380.374,380.370

0.00

0400 F/A ADJUST UTILITIES 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0405 F/A HEALTH AND SAFETY OFFICER 0.000

0.000

700-70591  
 

0.000

F A 

1.00000 0.000.000

0.00

0420 TRAFFIC SIGNAL (TEMP) 0.000

0.000

630-86800  
 

0.000

L S 

27,457.00000 0.000.000

0.00

0425 REM PAVEMENT MARKING 1,864.200

0.000

202-00250  
 

1,864.000

SF  

1.50000 2,796.301,864.200

0.00

0430 TUBULAR MARKER 13.000

10.400

630-80384  
 

26.000

EACH

50.00000 1,170.0023.400

520.00

0435 TRAFFIC SIGNAL (TEMP) 0.500

0.000

630-86800  
 

1.000

L S 

27,457.00000 13,728.500.500

0.00

0445 ADDED ITEM (DOLLAR)/ PRICE REDUCE HBP 0.000

-1.000

900-00006  
 

-1.000

DOL 

4,046.03000 -4,046.03-1.000

-4,046.03

0450 ADDED ITEM (DOLLAR)/ PRICE REDUCE PATCHING 0.000

-1.000

900-00006  
 

-1.000

DOL 

4,182.09000 -4,182.09-1.000

-4,182.09

0455 HBP (GR S) (100) (PG 64-22) 0.000

345.830

403-33841  
 

345.830

TON 

75.00000 25,937.25345.830

25,937.25
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PCN: 13451-BID    ESTIMATE RUN 09/06/2002

PROJECT: STA 2854-089                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 REM TRAF SIG POLE REMOVE TRAFFIC SIGNAL POLE W/ MAST 
ARM

0.000

0.000

202-00840  
 

1.000

EACH

1,140.95000 0.000.000

0.00

CAT 674,205.3594,551.58751,627.68CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

30,000.00000 30,000.001.000

0.00

0415 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,100.00000 1,100.001.000

0.00

CAT 31,100.000.0031,100.00CURRENT AMT0400 $ $ $

$ 705,305.3594,551.58$782,727.68$CURRENT AMTPROJECT TOTAL


